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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 037 Date: 20-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 859

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended the safety tailgate meeting hosted by Robert Kim.
I met with John McEwen this morning regarding the prestress block-out pour-back. John proposed a new
mix to match the existing color. John also said that they will start removing WB falsework today 3pm-
10pm. Ibrahim Q will cover the operation.
I attended a meeting at 151 Fremont St. regarding the West Approach Project.

Last Friday, Mohammad Rez Shirazi provided me with a Doctor's notice that says that he has chronic back
issues and should minimize any lifting or bending at work or home. In light of this Dr.'s note, I met with
Mohammad Rez this morning and instructed him not to go to the field effective today. I will find him an
office assignment to keep him busy. I also informed Amer.
Taher was using his private vehicle on the job, even though he has a state truck. Taher was instructed not
to use his private vehicle.
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